

| ICO     | KEY | SUMMARY      | STAT  | AS: | TIME TRACK | ORIG | TIM | RE  | ⚙ |
|---------|-----|--------------|-------|-----|------------|------|-----|-----|---|
| BPVI    | ▼   | DEMO projec  | TO DO |     | 69%        | 300  | 14  | 94i |   |
| BPVI-1  | ▼   | Change A     | IN PR |     | 100%       | 880  | 12  | 0h  |   |
| BPVI-2  | ●   | [Featu       | RESO  |     | 100%       | 800  | 48  | 0h  |   |
| BPVI-5  | ●   | Add ne       | OPEN  |     | 0%         | 0h   | 0h  | 0h  |   |
| BPVI-7  | ●   | [Story]      | RESO  |     | 100%       | 80h  | 80  | 0h  |   |
| BPVI-3  | ➤   | [Story] Tr   | RESO  |     | 0%         | 0h   | 0h  | 0h  |   |
| BPVI-4  | ▼   | [Story] Str  | RESO  |     | 0%         | 0h   | 0h  | 0h  |   |
| BPVI-12 | ●   | Subtas       | OPEN  |     | 0%         | 0h   | 0h  | 0h  |   |
| BPVI-5  | ●   | [Story] Sir  | RESO  |     | 100%       | 80h  | 80  | 0h  |   |
| BPVI-6  | ●   | [Task] Vis   | RESO  |     | 36%        | 69h  | 10  | 44i |   |
| BPVI-8  | ●   | [Feature]    | RESO  |     | 44%        | 96h  | 42  | 54i |   |
| BPVI-10 | ▼   | [Feature]:   | IN PR |     | 73%        | 110  | 80  | 30i |   |
| BPVI-9  | ●   | [Story]      | RESO  |     | 100%       | 80h  | 80  | 0h  |   |
| BPVI-10 | ●   | Will it l    | OPEN  |     | 0%         | 30h  | 0h  | 30i |   |
| BPVI-12 | ●   | [Story] So   | IN PR |     | 57%        | 80h  | 45  | 35i |   |
| BPVI-13 | ●   | [Feature]    | OPEN  |     | 0%         | 80h  | 0h  | 80i |   |
| BPVI-14 | ●   | [Story] St   | OPEN  |     | 0%         | 80h  | 0h  | 80i |   |
| BPVI-15 | ●   | [Story] Ge   | RESO  |     | 0%         | 80h  | 64  | 83i |   |
| BPVI-16 | ●   | [Feature]    | OPEN  |     | 3%         | 80h  | 2h  | 78i |   |
| BPVI-17 | ●   | [Story] St   | OPEN  |     | 18%        | 80h  | 0h  | 65i |   |
| BPVI-18 | ●   | [Feature]    | OPEN  |     | 0%         | 80h  | 0h  | 80i |   |
| BPVI-19 | ▼   | [Story] En   | OPEN  |     | 50%        | 80h  | 40  | 40i |   |
| BPVI-20 | ●   | Pickin       | IN PR |     | 50%        | 80h  | 40  | 40i |   |
| BPVI-20 | ➤   | Testing      | IN PR |     | 100%       | 56h  | 32  | 0h  |   |
| BPVI-21 | ▼   | Configur     | IN PR |     | 67%        | 120  | 80  | 40i |   |
| BPVI-22 | ●   | Measu        | IN PR |     | 80%        | 80h  | 64  | 16i |   |
| BPVI-4  | ●   | subtas       | CLOS  |     | 50%        | 16h  | 8h  | 8h  |   |
| BPVI-4  | ●   | Subtas       | RESO  |     | 34%        | 24h  | 8h  | 16i |   |
| BPVI-23 | ●   | Architect    | OPEN  |     | 0%         | 80h  | 0h  | 80i |   |
| BPVI-23 | ➤   | Understar    | RESO  |     | 25%        | 16h  | 4h  | 12i |   |
| BPVI-26 | ●   | Identify a   | IN PR |     | 70%        | 80h  | 56  | 24i |   |
| BPVI-27 | ●   | Operator     | IN PR |     | 80%        | 80h  | 64  | 16i |   |
| BPVI-28 | ●   | Planning     | IN PR |     | 80%        | 80h  | 64  | 16i |   |
| BPVI-29 | ●   | New Proj     | RESO  |     | 7%         | 43h  | 0h  | 40i |   |
| BPVI-30 | ▼   | Project M    | IN PR |     | 100%       | 80h  | 88  | 0h  |   |
| BPVI-31 | ●   | Develc       | REOP  |     | 100%       | 80h  | 88  | 0h  |   |
| BPVI-33 | ●   | Lead and     | RESO  |     | 100%       | 32h  | 24  | 0h  |   |
| BPVI-34 | ●   | Analysis     | IN PR |     | 40%        | 40h  | 16  | 24i |   |
| BPVI-35 | ●   | Milestone    | RESO  |     | 100%       | 24h  | 24  | 0h  |   |
| BPVI-35 | ●   | Assist in    | RESO  |     | 100%       | 48h  | 48  | 0h  |   |
| BPVI-36 | ●   | Gather re    | RESO  |     | 100%       | 56h  | 56  | 0h  |   |
| BPVI-37 | ●   | Verify tha   | IN PR |     | 63%        | 64h  | 40  | 24i |   |
| BPVI-38 | ●   | Milestone    | RESO  |     | 100%       | 72h  | 42  | 0h  |   |
| BPVI-9  | ➤   | RISKS Gr     | OPEN  |     | 100%       | 160  | 20  | 0h  |   |
| e4cd47  | ➤   | Short-term t | TO DO |     |            |      |     |     |   |

